FORM OPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  march 2011

Date: March 31, 2011

CONTRACTOR: F&H CONSTRUCTION
VOF SE2U% o0

ADDRESS: Contract No. 58281 [ 1
City, State ZIP:  STOCKTON, CA95246  95260s o7 DAGS Job No. 12-14-7351
PROJECT TITLE: KALAHEQ HIGH SCHOOL RETROFIT FOR HURRICANE SHELTER, BLDG- CAFETERIA
CONTRACT FOR INSPECTION BRANCH LISE

1 ] SUBMITTAL REGISTER [ ] CCMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 127,000.00  [pueMonTHLY:

{ 1 PROJECT SCHEDULE - iNITHAL & ONGQING
[ ] DALY REFORTS { | PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRAGT NUMBER [ ] PROJECT NAME & LOCATION
Total & - [ 1 ALLSIGNATURES
Adjusted Contract Amount $ 127,000.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed fo Date 100.00% $ 127,000.00 #DIVOL 5 - 3 127,000.00
Retained REDUCED] x] $ - $ - $ -
Amount Subject to Payment b 127,000.00 $ - 3 127,000.00
Payments to Date $ 123,275.00 3 123,275.00
Payments Now Due $ 3,725.00 $ - $ 3,725.00 l
Payment No. FINAL[x ] 3
Remarks:
1. Compuledandche:kedby'
Ziri ce_rlify that the above !:i!l is correct, Just, that pnymdenl ha§ not bcEl? received, and all %ayroll
9 20“ ‘uhi;drue\gse::ve been submitled, are current, or proper deduclive exclusions have been made to

W_’.—, L]UN 1

3. Recommaende: if Pro;zft IngBecter or Engnuur Date: A
F&H Construction
Name cf Contractor
I ihi 1 o0y

4. Recommendfd: #rea EnginderiArchitect A pate:
CLya, / S 1 antt WQG g AN T ?‘ﬁ‘l

5, Appoved: . Sranch Chiaf or Bistict Engineer 1 OJTE oate: By signature f Title: Date
k5 Admini

The Pugj igffator certifies th anne orders have bepgsoued and the work performed,

JUN ~2 201

Stale Public Works Mmmmlrator Date;




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI|
Department of Accounting and General Services
Bivision of Public Works

For the Month of: March 2011

CONTRACTOR: F&H CONSTRUCTION Contract No.: 58281
PROJECGT TITLE: KALAHEQO HIGH SCHCOL RETROFIT FOR HURRICANE DAGS Job No.: 12-14-7351
o SHELTER BLDG-I
(]
& CONTRACT]
9 LICENSE BASIC CONTRACT COMPL, %| RETN AMOUNT
& |PRIME CONTRACTOR  |TRADE NQ, AMOQUNT| TO DATE}] CMPL % RETAINED
F&H CONSTRUCTION General Contractor ABC.15580 $127,000 $127,000( 100.00% 3% S0|A

sSuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
ASH PAINTING PAINTING C-16102 $5,500 $5,500 100% 10% $550
#DIVIQL 10% 30
#DIVIO! 10% $0
FHOIVIO0] 10% 30
#DIVIO! 10% 30
FDIVIG! 10% 50
#DIV/0! 10% 30
#DIV/0! 10% 50
#DIV/0! 10% $0
#DIV/D! 10% 30
#DIVIO! 10% $0
#DIVIOT 10% 30
#DIVIOL 10% $0
#DIVIO! 10% $0
#DIVIO! 0% 30
#IVIO] 10% 0
#DIVIO! 10% $0
#DIVIG! 10% 30
#OIVID! 10% 50
Total Retained from Subs $0[B

|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H Construction
Name of Contractor

@ / / Initial - Project Inspector or Engineer
—_— N.‘MM_—-—__ /3l

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthily Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: KALAHEC HIGH SCHOOL - RETROFIT FOR HURRICANE SHELTER
BILLING MONTH: March-11 DAGS JOB NO.: 1 2-14-7351 CONTRACT NO.: 58281

CONTRACTOR: F & H CONSTRUCTION

VENDOR CODE: 24028180

Original Contract Payment Suffix:

Suffix Fund Symbol Amount Earned Retainage Amount Due
ol Blg-4sIM (3,725,000 _$3,725,00
Totals: ($3,725.00) $3,725.00
Change Order Payment Suffix:
Suffix Fun ol Amount Eémed Retainage Amount Dye
Totals:
Grand Total: ($3,725.00) $3,725.00

Z%a/c/ Lain &/z/20|

Verlflec( By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 24028180

Cost Code 3A1
Voucher No. O Q 071 N 7

Verified By ﬁh’ e {7 {"




